"THE PROMISE" 2017 DATES - January 22 update

Going forward here is an update schedule. MONDAY's we will be only working on music for now and Monday's everyone is to come. Off stage choir practices are Monday's only. No other day until February 27th. Kids (young family members for fill only onstage) in the show will not need to be here until March. We will try to get done early by 8:30pm.

Friday, Jan. 27, 6-9pm ACT 1 "See the Kingdom" Monday, Jan. 30, 6-9pm ACT 2 "Choir / Music"

Tuesday, Jan. 31, 6-9pm ACT 2

Friday, Feb. 03, 6-9pm ACT 1 "Healing & John the Baptist scenes"

Saturday, Feb 04, 9am – noon Transfer steel/flooring from Trailer. Please help if you can.

Monday, Feb. 6, 6-9pm ACT 1 "He is Jehovah"/"In the Name of The Lord

Tuesday, Feb. 7, 6-9pm ACT 1 All of Act 1

Friday, Feb 10, 6-9pm ACT 1

Monday, Feb 13, 6-9pm ACT 2 "We Cry Hosanna"

Tuesday, Feb. 14, 6-9pm ACT 2 "Shalom"/"Glorify The Son"

Friday, Feb. 17, 4pm - SET CONSTRCTION – FLOOR

Friday, Feb. 17, 6-9pm ACT 2 "He Is Jehovah"/ "Crucifixion Medley"

Saturday, Feb. 18, 2pm – ? set completion (supper provided) HONORS CHOIRS the following week

Monday, Feb. 20, 6-9pm ACT 2 "Arise"

Tuesday, Feb. 21, 6-9pm ACT 2 Finale/Cast Call

Friday, Feb. 24, 6-9pm ACT 2 review Monday, Feb. 27, 6-9pm ACT 2 All Tuesday, Feb. 28, 6-9pm ACT 1 All

Friday, March 3, 6-9pm review Act 1 & 2 Monday, March 6, 6-9pm review Act 1 & 2

Tuesday, March 7, 6-9pm ALL Friday, March 10, 6-9pm ALL

Saturday, March 11 – put up streets of Jerusalem

Monday, March 13, 6-9 FINAL TOUCHES

Tuesday, March 14, 5-9pm PRE DRESS REHEARSAL Thursday, March 16, 5-9pm DRESS REHEARSAL

- Friday, March 17-PERFORMANCE-7pm (4-10pm)
- Saturday, March 18-PERFORMANCE-7pm (4-10pm)
- Sunday, March 19-PERFORMANCE-2pm (12-5pm)
- Tuesday, March 21-touch-up rehearsal-5-9pm(if needed)
- Friday, March 24-PERFORMANCE-7pm (4-10pm)
- Saturday, March 25-PERFORMANCE-7pm (4-10pm)
- Sunday, March 26-PERFORMANCE-2pm (12-5pm) SET TAKE DOWN 5-9pm

Monday, March 27 – Friday, March 31 -set take-down-4-9pm